

**CLEVELAND PUBLIC LIBRARY**

**Finance Committee**  
January 22, 2008

**CHANGE ORDER #1: NEW RICE BRANCH LIBRARY PROJECT**

- WHEREAS, On September 18, 2008, the Board of Library Trustees awarded the General Trades contract for the New Rice Branch Project to East-West Construction Co. Inc.; and
- WHEREAS, On December 18, 2008, the Board of Library Trustees awarded the Electrical contract for the New Rice Branch Project to Doan/Pyramid, LLC; and
- WHEREAS, The Board of Library Trustees can in its discretion approve written change orders and subsequently amend the contract sum; and
- WHEREAS, Bostwick Design Partnership has reviewed the necessity of the following and recommends acceptance as detailed in the attached:

<u>Contractor</u>	<u>Change</u>	<u>Amount</u>	<u>Description</u>
East-West Construction Co. Inc.	CO-1	\$+ 4,046.43	Labor and material to provide temporary power to the construction job trailer.
Doan/Pyramid, LLC	CO-1	- 4,046.43	
	TOTAL	\$ -0-	

BE IT RESOLVED, That Change Order #1: New Rice Branch Library Project with East-West Construction Co. Inc. be approved with the \$4,046.43 increase and Change Order #1: New Rice Branch Library Project with Doan/Pyramid, LLC be approved with the \$4,046.43 decrease both being charged to the Building and Repair Fund: 40177605-55300-10776.

# Cleveland Public Library

**To** Sandy Kuban  
**From** Myron Scruggs  
**Date** January 15, 2009  
**Subject** Change Order #1

I am requesting a change order be made to East-West Construction Company's contract in the amount of \$ 4,046.43.

This change order is to provide temporary power to the construction job trailer; this work was to be part of the electrical contractor's contract. In order to keep this job on schedule East-West will provide this service and the amount will be deducted from the electrical contract.