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Board Meeting

$250,000.00 (1)

Date Vendor PO Decription Encumbered Expended

11/17/2015 City of Cleveland 151810 Building Permits ‐                33,622.86

12/17/2015 Watson Carpet 

Company, Inc.

151965 Repairing, Cleaning and 

Storing the 3 rugs in Brett 

Hall 4,854.00        4,854.00    

12/31/2015 Barrie Projects, LLC 151998 To assist in the 

transformation of Brett Hall 

into a state‐of‐the‐art 

gallery facility 21,000.00      ‐              

2/24/2016 The Ohio Desk 

Company

160447 Thread Power Distribution 

System 30,348.27     

56,202.27    38,476.86

Available Balance $155,320.87

$250,000.00 (2)

Date Change Order PO Decription Amount

2/5/2016 1 151476 AV owner increase 11,789.38

2/5/2016 2 151476 Added power in Security 741.47       

2/5/2016 3 151476 Added door hardware in Security 1,425.34  

2/5/2016 4 151476 Added millwork 1,900.47  

14,148.23

Available Balance $219,995.11

Executed Guaranteed Maximum Price (GMP) ‐ Approved by the Board 11/19/15: 3,356,247.00$     

Change Orders to date 15,856.66$            0.47%

Updated GMP as of February 29, 2016: 3,372,103.66$     

$535,000.00

Date Vendor PO Decription Encumbered Expended

‐                ‐             

Available Balance $535,000.00

Additionally, within the same resolution, the Board authorized the Executive Director, CEO or his designees, to make expenditures 

and enter into contracts in excess of $25,000 for the purchase of furniture for the Project (an allowance of $535,000 was granted).

For the Period Ending February 29, 2016

CLEVELAND PUBLIC LIBRARY

In accordance with the Board resolution adopted on November 19, 2015 and amended on December 17, 2015, a report to the 

Board of Trustees on expenditures made from the Owner's Contingency Fund resulting from changes and additions to the Project 

that have already been made by the Library, and will be made in the future, and which are not included in the GMP (1); and 

change orders with Higley for Additional Work, up to $50,000 each, which increase the GMP (2), is hereby submitted:

March 15, 2016
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