## **CLEVELAND PUBLIC LIBRARY**

## **Finance Committee**

September 13, 2016

In accordance with the Board resolution adopted on November 19, 2015 and amended on December 17, 2015, a report to the Board of Trustees on expenditures made from the Owner's Contingency Fund resulting from changes and additions to the Project that have already been made by the Library, and will be made in the future, and which are not included in the GMP (1); and change orders with Higley for Additional Work, any change order in excess of \$50,000 would be submitted to the Board for approval, which increase the

|                                       |                     |           | GMP (2), is hereby submit    | ted:              |            |                 |
|---------------------------------------|---------------------|-----------|------------------------------|-------------------|------------|-----------------|
| For the Period Ending August 31, 2016 |                     |           |                              |                   |            |                 |
|                                       |                     |           |                              |                   |            | \$250,000.00 (1 |
| <u>Date</u>                           | <u>Vendor</u>       | <u>PO</u> | <u>Decription</u>            | <b>Encumbered</b> | Expended   |                 |
| 11/17/2015 C                          | ity of Cleveland    | 151810    | Building Permits             | -                 | 33,622.86  |                 |
|                                       | Vatson Carpet       | 151965    | Repairing, Cleaning and      |                   |            |                 |
| C                                     | Company, Inc.       |           | Storing the 3 rugs in Brett  |                   |            |                 |
|                                       |                     |           | Hall                         | -                 | 9,708.00   |                 |
| 3/29/2016                             |                     | 151965-1  | Add'l repairs needed that    |                   |            |                 |
|                                       |                     |           | were covered on (2) smaller  |                   |            |                 |
|                                       |                     |           | rugs by bookcases            |                   |            |                 |
|                                       |                     |           |                              | -                 | 810.00     |                 |
| 12/31/2015 B                          | arrie Projects, LLC | 151998    | To assist in the             |                   |            |                 |
|                                       |                     |           | transformation of Brett Hall |                   |            |                 |
|                                       |                     |           | into a state-of-the-art      |                   |            |                 |
|                                       |                     |           | gallery facility             | 1,000.00          | 20,000.00  |                 |
| 3/1/2016 B                            | arrie Projects, LLC | 151998-1  | 1st Amendment-work with      |                   |            |                 |
|                                       | -                   |           | design and fabrication to    |                   |            |                 |
|                                       |                     |           | assure timely delivery,      |                   |            |                 |
|                                       |                     |           | fabrication and installation |                   |            |                 |
|                                       |                     |           | of exhibit systems in Brett  |                   |            |                 |
|                                       |                     |           | Hall                         |                   |            |                 |
|                                       |                     |           |                              | -                 | 25,000.00  |                 |
| 2/24/2016 T                           | he Ohio Desk        | 160447    | Thread Power Distribution    |                   |            |                 |
|                                       | Company             |           | System                       | -                 | 30,305.19  |                 |
|                                       | lantscaping         | 161103    | Indoor plants                | 71,709.00         |            |                 |
| Requisition O                         |                     | TBD       | Recover Lending chairs       | 816.56            |            |                 |
|                                       |                     |           |                              | 73,525.56         | 119,446.05 |                 |
|                                       |                     |           |                              | ,                 | ,          |                 |

|             |              |           |  | Available Balance | \$57,028.39            |
|-------------|--------------|-----------|--|-------------------|------------------------|
|             |              |           |  |                   | \$250,000.00 (2)       |
| <u>Date</u> | Change Order | <u>PO</u> | <u>Decription</u>                            | <u>Amount</u>     |                        |
| 2/5/2016    | 1            | 151476    | AV owner increase                            | 11,789.38         |                        |
| 2/5/2016    | 2            | 151476    | Added power in Security                      | 741.47            |                        |
| 2/5/2016    | 3            | 151476    | Added door hardware in Security              | 1,425.34          |                        |
| 2/5/2016    | 4            | 151476    | Added millwork                               | 1,900.47          |                        |
| 2/25/2016   | 8            | 151476    | Roof Access Ladder                           | 5,719.84          |                        |
| 2/25/2016   | 9            | 151476    | Millwork and Security Desk                   | 2,823.56          |                        |
| 3/3/2016    | 7            | 151476    | Millwork Shops Revisions                     | 5,096.51          |                        |
| 3/3/2016    | 11           | 151476    | New door frame                               | 508.32            |                        |
| 3/22/2016   | 14           | 151476    | Added under counter organizer                | 988.36            |                        |
| 4/13/2016   | 15           | 151476    | New security desk for LSW                    | 38,650.59         |                        |
| 4/13/2016   | 16           | 151476    | Design assist adds                           | 66,771.46         | App'd by Board 3/29/16 |
| 4/13/2016   | 17           | 151476    | Electrical work for th Thread system         | 5,154.66          |                        |
| 4/22/2016   | 18           | 151476    | Paint tickets                                | 1,108.81          |                        |
| 4/22/2016   | 19           | 151476    | Extra wall protection                        | 7,415.25          |                        |
| 4/22/2016   | 20           | 151476    | Water pump move<br>Extra time for Owner adds | 5,233.09          |                        |
| 4/22/2016   | 21           | 151476    | Extend contract 30 days                      | -                 |                        |
|             |              |           | Power and lighting for                       |                   |                        |
| 5/3/2016    | 22           | 151476    | Welcome Room                                 | 7,528.96          |                        |
| 6/6/2016    | 23           | 151476    | Added wayfinding signs                       | 3,990.53          |                        |
| 6/19/2019   | 24           | 151476    | Added sink on LSW 2                          | 7,199.80          |                        |
|             |              |           |  | Available Balance | \$75,953.60            |

Executed Guaranteed Maximum Price (GMP) - Approved by the Board 11/19/15: \$

Change Orders paid from Contingency Fund \$

Updated GMP as of June 30, 2016: \$

3,356,247.00

174,046.40 5.19%

Additionally, within the same resolution, the Board authorized the Executive Director, CEO or his designees, to make expenditures and enter into contracts in excess of \$25,000 for the purchase of furniture for the Project (an allowance of \$535,000 was granted).

|                                |           |                           |                   |               | \$535,000.00 |
|--------------------------------|-----------|---------------------------|-------------------|---------------|--------------|
| <u>Date</u> <u>Vendor</u>      | <u>PO</u> | <b>Decription</b>         | <b>Encumbered</b> | Expended      |              |
| 4/7/2016 Environments 4        | 160670    | For LSW2, Front Lending,  |                   |               |              |
| Business, LLC                  |           | LSW Entry Lobby           | -                 | 34,098.67     |              |
| 4/5/2016 Contract Source, Inc. | 160665    | For LSW2, Security, Front |                   |               |              |
|                                |           | Lending, LSW Entry Lobby  | (0.00)            | 209,136.62    |              |
| 4/5/2016 Ohio Desk             | 160658    | For LSW2, Indoor Garden,  |                   |               |              |
|                                |           | LSW Conference 1          | -                 | 73,078.79     |              |
|                                |           |                           | (0.00)            | 316,314.08    |              |
|                                |           |                           | Avai              | lable Balance | \$218,685.92 |

In accordance with the Board resolution adopted on February 18, 2016, the Board of Trustees authorized the Executive Directo to make expenditures and enter into agreements in excess of \$25,000 each in a combined amount not to exceed \$300,000 for the purchase of exhibit furniture and equipment for Brett Hall from the lowest and best exhibit furniture vendors. A report of such expenditures is hereby submitted:

|                                |               |        |                             |            |               | \$300,000.00 |
|--------------------------------|---------------|--------|-----------------------------|------------|---------------|--------------|
| <u>Date</u>                    | <u>Vendor</u> | PO     | <u>Decription</u>           | Encumbered | Expended      |              |
| 4/26/2016 Benchmark Craftsman, |               | 160768 | Exhibit Furniture for Brett |            |               |              |
| Inc.                           |               |        | Hall                        | 86,085.00  | 83,685.00     |              |
|                                |               |        |                             | 86,085.00  | 83,685.00     |              |
|                                |               |        |                             | Avai       | lable Balance | \$130,230.00 |