
REPORT F

Board Meeting

Owner’s Contingency and Permit Fund $22,000.00

Date Vendor PO Decription Encumbered Expended PO Increase

7/31/2019 Stuart Dean Co. Inc. 191188

Clean Ornate Bronze Entrance 

Gates and Bronze Figurines -$                    14,793.15$      

8/5/2019 GOCHARGE, LLC. 191200

Solar Charging Locker 

(returned-PO closed) -                      

12/18/2019 Brookside Construction Services 191140

Relocation of tree that was 

already planted per the 

drawings 589.00$              

12/18/2019 Brookside Construction Services 191140

Owner requested Brookside to 

remove planted shrubs from 

beds where inflatables were to 

go in, and for Brookside to 

store plants off site and 

maintain and replant once 

inflatables were removed. 3,687.07$          

-$                    14,793.15$      4,276.07$          

Owner’s Contingency and Permit Fund Available Balance $2,930.78

Eastman Reading Garden Improvements Budget 526,106.00$     

Encumbered Expended

1,888.64$          47,111.36$      

69,783.99          154,191.08      

5,030.00            16,073.32        

-                      14,793.15        

76,702.63$        232,168.91$    
Available Budget as of 01/31/2020 217,234.46$     

In accordance with the Board resolution adopted on June 18, 2019, a report to the Board of Trustees on expenditures and contracts entered 

into, to cover the cost of unforeseen conditions or Library requested changes resulting in change orders, is hereby submitted:

For the Period Ending January 31, 2020

CT Consultants, Inc. - Landscape Architecture Services for the design of improvements

Brookside Construction Services, Inc. - Contractor

Direct Expenditures paid from Contingency Fund

CLEVELAND PUBLIC LIBRARY

February 20, 2020

Eastman Reading Garden Improvements

Furniture, plantings and other items 
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