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REPORT I

Board Meeting

Owner’s Contingency and Permit Fund $22,000.00
Date Vendor PO Decription Encumbered Expended PO Increase

7/31/2019 Stuart Dean Co. Inc. 191188
Clean Ornate Bronze Entrance 
Gates and Bronze Figurines -$                    14,793.15$      

8/5/2019 GOCHARGE, LLC. 191200
Solar Charging Locker 
(returned-PO closed) -                      

12/18/2019 Brookside Construction Services 191140

Relocation of tree that was 
already planted per the 
drawings 589.00$              

12/18/2019 Brookside Construction Services 191140

Owner requested Brookside to 
remove planted shrubs from 
beds where inflatables were to 
go in, and for Brookside to 
store plants off site and 
maintain and replant once 
inflatables were removed. 3,687.07$          

-$                    14,793.15$      4,276.07$          
Owner’s Contingency and Permit Fund Available Balance $2,930.78

Eastman Reading Garden Improvements Budget 526,106.00$     
Encumbered Expended

-$                    49,000.00$      
21,851.99          202,123.08      

-                      21,103.32        
-                      14,793.15        

21,851.99$        287,019.55$    
Available Budget as of 06/30/2020 217,234.46$     

CLEVELAND PUBLIC LIBRARY

September 17, 2020
Eastman Reading Garden Improvements

Furniture, plantings and other items 

In accordance with the Board resolution adopted on June 18, 2019, a report to the Board of Trustees on expenditures and contracts entered 
into, to cover the cost of unforeseen conditions or Library requested changes resulting in change orders, is hereby submitted:

For the Period Ending June 30, 2020

CT Consultants, Inc. - Landscape Architecture Services for the design of improvements
Brookside Construction Services, Inc. - Contractor

Direct Expenditures paid from Contingency Fund
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