REPORT F

CLEVELAND PUBLIC LIBRARY

Board Meeting
December 15, 2022
Louis Stokes Wing High Density Shelving Project
In accordance with the Board resolution adopted on December 16, 2021, a report to the Board of Trustees on expenditures and
contracts entered into, including those in excess of $25,000, to pay the costs resulting from changes and additions to the
Project which may be made in the future by the Library, is hereby submitted:
For the Period Ending November 30, 2022
Owner’s Contingency Fund $ 605,779.00

Date Vendor PO Decription Amount
Change Order #003-7th floor, tube storage in

elevator lobby size increased to maintain 150 tube

6/23/2022 Spacersaver Storage System 220526 capacity S 4,170.31
10/19/2022 Spacersaver Storage System 220526 Change Order #007 - LED Lighting for LSW8 247,802.00
11/11/2022 Spacersaver Storage System 220526 Change Order #008 - 8th Floor Fire Park 16,935.00

Change Order #009 - (6) Nantucket tray and cabinet
11/29/2022 Spacersaver Storage System 220527 storage units 59,072.00

S 327,979.31
Owner’s Contingency Fund Available Balance $ 277,799.69

High Density Mobile Shelving Project Budget $ 6,663,571.50

PO 220526 - Purchase & Installation of High Density Shelving for LSW Original as Executed*  $5,887,015.92
*12/26/2021 Board approved amount not-to-exceed $6,057,792.50
Additions to the project (taken from the Owner's Contingency Fund) S 327,979.31

Decreases to the project

Change Order #002-9th floor, change from
cantilever to 4-post shelving to increase weight

6/23/2022 Spacersaver Storage System 220526 capacity (1,707.31)
Change Order #004-8th floor, northernmost

section/row of shelving removed to ensure no

6/23/2022 Spacersaver Storage System 220526 contact with wall (3,042.47)
9/1/2022 Spacersaver Storage System 220526 Change Order #001 - Shelving deduct (16,884.34)
9/1/2022 Spacersaver Storage System 220526 Change Order #005 - Touchscreen Deduct (51,540.00)

Change Order #006 - Platform Deduct for Existing
9/28/2022 Spacersaver Storage System 220526 Cabinets (8,130.92)
PO 220526 - Purchase & Installation of High Density Shelving for LSW As Amended $6,133,690.19

Available Budget $ 529,881.31
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