CLEVELAND PUBLIC LIBRARY

Board Meeting
November 21, 2019

Eastman Reading Garden Improvements

REPORT G

In accordance with the Board resolution adopted on June 18, 2019, a report to the Board of Trustees on expenditures and
contracts entered into, to cover the cost of unforeseen conditions or Library requested changes resulting in change orders, is

hereby submitted:

For the Period Ending October 31, 2019
Owner’s Contingency and Permit Fund
Date Vendor PO Decription Encumbered Expended

Clean Ornate Bronze Entrance
7/31/2019 Stuart Dean Co. Inc. 191188 Gates and Bronze Figurines S - S 14,793.15

8/5/2019 GOCHARGE, LLC. 191200 Solar Charging Locker S 5,395.00

S 5,395.00 $§ 14,793.15
Owner’s Contingency and Permit Fund Available Balance

$22,000.00

$1,811.85

Eastman Reading Garden Improvements Budget $ 526,106.00

Encumbered Expended
CT Consultants, Inc. - Landscape Architecture Services for the design of
improvements S 9,638.64 S 39,361.36
Brookside Construction Services, Inc. - Contractor 65,507.92 154,191.08
Furniture, plantings and other items - 16,073.32
Direct Expenditures paid from Contingency Fund 5,395.00 14,793.15

S 80,541.56 $ 224,418.91

Available Budget as of 10/31/2019 $ 221,145.53

O:\Construction_Projects\Eastman Reading Garden_17901\Activity 17901.xls




