
REPORT F

Board Meeting

Owner’s Contingency and Permit Fund $64,550.00

Date Vendor PO Decription Encumbered Expended

7/16/2018 Warren Roofing & 

Insulating Co.

181234 City permit

‐$                    10,151.30$      

‐$                    10,151.30$      

Owner’s Contingency and Permit Fund Available Balance $54,398.70

South Branch Renovation Project Budget 1,000,000.00$ 

Encumbered Expended

6,050.00$           43,850.00$      

102,015.00       541,485.00      

‐                     10,151.30        

108,065.00$      595,486.30$    

Available Budget as of 02/28/2019 296,448.70$     

In accordance with the Board resolution adopted on May 22, 2018, a report to the Board of Trustees on expenditures and 

contracts entered into, including those in excess of $25,000,  to cover the cost of Owner‐requested changes and unforeseeable 

conditions uncovered during the removal and replacement of the Lakeshore Facility roof, and if needed, to cover the costs of 

permitting and inspection fees, is hereby submitted:

For the Period Ending February 28, 2019

Construction Resources, Inc. ‐ Prepare Specifications/Construction 

Administration

Warren Roofing & Insulating Co. ‐ Contractor

Direct Expenditures paid from Contingency Fund

CLEVELAND PUBLIC LIBRARY

March 21, 2019

Lakeshore Facility Roof Replacement Project

O:\Construction_Projects\Lakeshore_10411\Roof\Activity_10411.xls


