REPORT J1
CLEVELAND PUBLIC LIBRARY

Board Meeting

Eastman Reading Garden Improvements

In accordance with the Board resolution adopted on June 18, 2019, a report to the Board of Trustees on expenditures and
contracts entered into, to cover the cost of unforeseen conditions or Library requested changes resulting in change orders, is
hereby submitted:

For the Period Ending August 31, 2019
Owner’s Contingency and Permit Fund $22,000.00
Date Vendor PO Decription Encumbered Expended

Clean Ornate Bronze Entrance
7/31/2019 Stuart Dean Co. Inc. 191188 Gates and Bronze Figurines S 14,793.15

8/5/2019 GOCHARGE, LLC. 191200 Solar Charging Locker S 5,395.00
S 20,188.15 $ -
Owner’s Contingency and Permit Fund Available Balance $1,811.85

Eastman Reading Garden Improvements Budget $ 526,106.00

Encumbered Expended
CT Consultants, Inc. - Landscape Architecture Services for the design of
improvements S 21,386.14 $ 28,613.86
Brookside Construction Services, Inc. - Contractor 65,507.92 154,191.08
Furniture, plantings and other items 16,073.32 -
Direct Expenditures paid from Contingency Fund 20,188.15 -

S 123,155.53 $ 182,804.94

Available Budget as of 08/31/2019 $ 220,145.53
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