EXHIBIT 2

CLEVELAND PUBLIC LIBRARY

Special Board Meeting
January 26, 2010

RESOLUTION TO APPROVE ANCILLARY ASBESTOS ABATEMENT
BUILDING IMPROVEMENTS AT WOODLAND BRANCH

WHEREAS, On May 21, 2009, the Board of Library Trustees awarded the combined
trades and all alternates contract for the Woodland Branch Improvements
and Construction of Mobile Services Office Project to the lowest responsible
bidder, Sterling Professional Group; and

WHEREAS, Asbestos-containing materials discovered at Woodland Branch during
demolition work being performed by Sterling Professional Group required

January 7, 2010 and January 26, 2010 to approve emergency asbestos
abatement work to the lowest responsible bidder, SafeAir Contractors, Inc.; and

WHEREAS, This resuited in the removal of asbestos ceiling tiles which require the
replacement of ceiling tiles, carpeting and lighting not originally in the Sterling
Professional Group’s coniract; and

WHEREAS, The Board of Library Trustees can in its discretion approve written change
orders and subsequently amend the contract sum; and

WHEREAS, Moody Nolan, inc., architectural design professional for the project, has
estimated the costs not to exceed the following:

Carpeting $23,300.00
Ceiling Tiling and Lighting $28,860.00
Total $52,160.00

Therefore be it,

RESOLVED, That Cleveland Public Library proceed with negotiating additional work to be
performed by Sterling Professional Group resulting in Change Orders relative to
 these estimates not to exceed $52,160.00 and with the expenditure being
charged to the Building and Repair Fund Account: 40179905-55300-10799.

_._abatement which led to the Board’s approval at the Special Board Meetingof . _



Cleveland Public Library

To Sandra Kuban
From Myron Scruggs
Date January 22, 2010

Subject  Estimate for new ceiling, carpeting, and lights for Woodland Branch
(Change Order)

Due to the emergency removal of the asbestos ceiling additional work above and beyond
Sterling Professional Groups contract will be need. Attached you will find an itemized
estimated list of the work that will be submitted as a change order. I am requesting that
this estimate be used as a not to exceed $52,160.00 for this work.



MOODY-NOLAN, INC.

architecturs | civil engineering | interior architecture

Woodland Branch Library Carpet and Acoustic Ceiling Tile Change Order

¢ Carpet Tile Cost for Reading Rooms and Circulation Desk Area - $21,500.00
+ Carpet Tile Cost for Circulation Desk Office - $1.800.00

Total - $23,300.00

¢+ Acoustic Ceiling Tile Cost for
Reading Rooms and Small Office - $18,630.00

+ Acoustic Ceiling Tile and Lighting Cost for
Circulation Desk Area Office - $2,784.00

¢+ Acoustic Ceiling Tile and Lighting Cost for
Conference Room - $4,008.00
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¢+ Acoustic Ceiling Tile and Lighting Cost for

Staff Hallway and Stairs - $2,438.00

+ Gyp. Board Ceiling Tile and Lighting Cost for
Front Lobby - $1.000.00
Total - $28,860.00
Grand Total - $52,160.00

4415 Buclid Avenue, Suite 100 Cleveland, Chio 44103 ph 216-432-0696 fx 216-432-0699 www.moodynolan.com



NEW GYP BOARD CEILING
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